

Annual Procurement Plan 2022-23 Budget- Revenue

Ministry/ Division: Ministry of Industries

Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Zoom Platform	Zoom ID-1	DPM	Chief Inspector of Boilers	GOB	0.2	Planned Dates for DPM	01.08.22	08.08.22	10.08.22	14.08.22	17.08.22	24.08.22	31.08.22	30 Days
							Planned Days		7	2	4	3	7	7	
							Actual Dates								
2	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	16.08.22	23.08.22	24.08.22	28.08.22	31.08.22	07.09.22	14.09.22	29 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates								
3	Purchase of Furniture (Wooden/Steel)	Computer table- 06 Tea Table-01 Chair-06 Bookself-02	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	01.09.22	08.09.22	11.09.22	14.09.22	18.09.22	25.09.22	02.10.22	31 Days
							Planned Days		7	3	3	4	7	7	
							Actual Dates								
4	Printing of Boiler Usage and Inspection Guidelines Books & Annual Report	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	1.1	Planned Dates for DPM	05.09.22	12.09.22	15.09.22	18.09.22	22.09.22	29.09.22	06.10.22	31 Days
							Planned Days		7	3	3	4	7	7	
							Actual Dates								
5	Recruitment Purpose	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	20	Planned Dates for DPM	14.09.22	21.09.22	22.09.22	25.09.22	28.09.22	06.10.22	13.10.22	29 Days
							Planned Days		7	1	3	3	8	7	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
6	Fitting & Fixtures	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	20	Planned Dates for DPM	02.10.22	09.10.22	10.10.22	13.10.22	16.10.22	23.10.22	30.10.22	28 Days
							Planned Days		7	1	3	3	7	7	
							Actual Dates								
7	Non-residential Building Repairing	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	3	Planned Dates for DPM	10.10.22	17.10.22	20.10.22	24.10.22	27.10.22	03.11.22	10.11.22	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
8	Computer & Accessories	Computer-2 Printer-4 Scanner-1	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	16.10.22	23.10.22	24.10.22	27.10.22	30.11.22	07.11.22	14.11.22	28 Days
							Planned Days		7	1	3	3	7	7	
							Actual Dates								
9	Office Equipment Repairing	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	1	Planned Dates for RFQ	03.11.22	10.11.22	13.11.22	17.11.22	20.11.22	27.11.22	04.12.22	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
10	Customized Software	2	RFQ	Chief Inspector of Boilers	GOB	5	Planned Dates for RFQ	13.11.22	20.11.22	21.11.22	24.11.22	27.11.22	04.12.22	11.12.22	28 Days
							Planned Days		7	1	3	3	7	7	
							Actual Dates								
11	Other Machinery and Equipment	Oven-1 Display Monitor-3	RFQ	Chief Inspector of Boilers	GOB	1	Planned Dates for RFQ	06.12.22	13.12.22	14.12.22	18.12.22	21.12.22	28.12.22	04.01.23	29 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates								

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
12	Furniture Repairing	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	1	Planned Dates for RFQ	11.12.22	18.12.22	19.12.22	22.12.22	26.12.22	02.01.23	09.01.23	29 Days
							Planned Days		7	1	3	4	7	7	
							Actual Dates								
13	Other Machinery and Equipment Repairing	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	0.5	Planned Dates for RFQ	21.12.22	28.12.22	29.12.22	02.01.23	05.01.23	12.01.23	19.01.23	29 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates								
14	Electrical Equipment	Air Conditioner - 05	DPM	Chief Inspector of Boilers	GOB	2	Planned Dates for DPM	08.02.23	15.02.23	16.02.23	19.02.23	22.02.23	01.03.23	08.03.23	28 Days
							Planned Days		7	1	3	3	7	7	
							Actual Dates								
15	Purchase of Vehicle (Pick up)	5	DPM	Chief Inspector of Boilers	GOB	225	Planned Dates for DPM	05.03.23	12.03.23	13.03.23	16.03.23	19.03.23	28.03.23	03.04.23	29 Days
							Planned Days		7	1	3	3	8	7	
							Actual Dates								

[Handwritten mark]

[Handwritten mark]

[Handwritten Signature]
 (Engr. Mohammad Abdul Mannan)
 Chief Inspector of Boilers
 19/07/22