

Annual Procurement Plan 2023-24

Budget- Revenue

Ministry/ Division: Ministry of Industries

Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	01.08.23	08.08.23	10.08.23	14.08.23	17.08.23	24.08.23	31.08.23	30 Days
							Planned Days		7	2	4	3	7	7	
							Actual Dates								
2	Customized Software	1	RFQ	Chief Inspector of Boilers	GOB	5	Planned Dates for RFQ	16.08.23	23.08.23	24.08.23	28.08.23	31.08.23	07.09.23	14.09.23	29 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates								
3	Internal Decoration	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	17	Planned Dates for DPM	03.09.23	10.09.23	13.09.23	17.09.23	21.09.23	27.09.22	04.10.22	31 Days
							Planned Days		7	3	4	4	6	7	
							Actual Dates								
4	Computer & Accessories	Laptop-01 Computer-01 Printer-01 Scanner-05	RFQ	Chief Inspector of Boilers	GOB	2.5	Planned Dates for RFQ	14.09.23	21.09.23	24.09.23	27.09.23	01.10.23	08.10.23	15.10.23	31 Days
							Planned Days		7	3	3	3	8	7	
							Actual Dates								
5	Purchase of Furniture (Wooden/Steel)	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	3	Planned Dates for RFQ	02.10.23	09.10.23	12.10.23	15.10.23	18.10.23	25.10.23	01.11.23	30 Days
							Planned Days		7	3	3	3	7	7	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
6	Electrical Equipment	Air Conditioner - 02	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	16.10.23	23.10.23	24.10.23	26.10.23	29.10.23	07.11.23	14.11.23	27 Days
							Planned Days		7	1	2	3	7	7	
							Actual Dates								
7	Audio & Video	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	4	Planned Dates for RFQ	02.11.23	09.11.23	12.11.23	16.11.23	19.11.23	26.11.23	03.12.23	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								
8	Purchase of Vehicle	1	DPM	Chief Inspector of Boilers	GOB	100	Planned Dates for DPM	13.11.23	20.11.23	21.11.23	23.11.23	27.11.23	04.12.23	11.12.23	28 Days
							Planned Days		7	1	2	4	7	7	
							Actual Dates								
9	Other Machinery and Equipment	Display Monitor-3	RFQ	Chief Inspector of Boilers	GOB	0.5	Planned Dates for RFQ	03.12.23	10.12.23	13.12.23	17.12.23	20.12.23	27.12.23	03.01.23	31 Days
							Planned Days		7	3	4	3	7	7	
							Actual Dates								

[Signature]
12/07/23

[Signature]

[Signature]
12/07/23
(Engr. Mohammad Abdul Mannan)
Chief Inspector of Boilers