

Annual Procurement Plan 2023-24 (Revised) Budget- Revenue

Ministry/ Division: Ministry of Industries

Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	01.08.23	08.08.23	10.08.23	14.08.23	17.08.23	24.08.23	31.08.23	18 Days
							Planned Days		7	2	4	3	7	7	
							Actual Dates	23.08.23	30.08.23	30.08.23	31.08.23	31.08.23	07.09.23	10.09.23	
2	Customized Software	1	RFQ	Chief Inspector of Boilers	GOB	2.94	Planned Dates for RFQ	16.08.23	23.08.23	24.08.23	28.08.23	31.08.23	07.09.23	14.09.23	73 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates	21.08.23	29.08.23	29.08.23	31.10.23	31.10.23	05.11.23	05.11.23	
3	Computer & Accessories	Laptop-01 Computer-01 Printer-01 Scanner-05	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	14.09.23	21.09.23	24.09.23	27.09.23	01.10.23	08.10.23	15.10.23	20 Days
							Planned Days		7	3	3	3	8	7	
							Actual Dates	26.09.23	04.10.23	04.10.23	09.10.23	09.10.23	11.10.23	16.10.23	
4	Purchase of Furniture (Wooden/Steel)	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	3	Planned Dates for RFQ	18.04.24	25.04.24	28.04.24	29.05.24	30.05.24	07.05.24	14.05.24	26 Days
							Planned Days		7	3	1	1	7	7	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
5	Electrical Equipment	As Per Requirement	OTM	Chief Inspector of Boilers	GOB	10	Planned Dates for OTM	21.04.24	28.04.24	29.04.24	30.04.24	02.05.24	09.05.24	16.05.24	25 Days
							Planned Days		7	1	1	2	7	7	
							Actual Dates								
6	Internal Decoration	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	65	Planned Dates for DPM	28.03.24	08.04.24	09.04.24	15.04.24	18.04.24	25.04.24	28.04.24	31 Days
							Planned Days		11	1	6	3	7	3	
							Actual Dates								

[Signature]
21/04/24

[Signature]
21.04.2024

[Signature]
21/04/24
(Engr. Mōhammad Abdul Mannan)
Chief Inspector of Boilers