


Annual Procurement Plan 2021-22


Budget- Revenue

Ministry/ Division: Ministry of Industries
Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Stationary Items	As Per Requirement	RFQ/DPM	Chief Inspector of Boilers	GOB	1.5	Planned Dates for G to G/RFQ/ OTM	15.09.21	22.09.21	23.09.21	26.09.21	30.09.21	03.10.21	11.10.21	26 Days
							Planned Days		7	1	3	4	3	8	
							Actual Dates								
2	Purchase of Furniture (Wooden/Steel)	Executive Table-04 Computer table- 04	RFQ/DPM	Chief Inspector of Boilers	GOB	1	Planned Dates for G to G/RFQ/ OTM	19.09.21	29.09.21	04.10.21	06.10.21	12.10.21	20.10.21	27.10.21	38 Days
							Planned Days		10	5	2	6	8	7	
							Actual Dates								
3	Printing of Boiler Usage and Inspection Guidelines Books	As Per Requirement	RFQ/DPM	Chief Inspector of Boilers	GOB	1.1	Planned Dates for RFQ/ OTM	10.10.21	20.10.21	24.10.21	26.10.21	01.11.21	08.11.21	14.11.21	35 Days
							Planned Days		10	4	2	6	7	6	
							Actual Dates								
4	Purchase of Vehicle (Pick up)	2	DPM/OTM	Chief Inspector of Boilers	GOB	125	Planned Dates for G to G /OTM	09.11.21	30.11.21	02.12.21	07.12.21	14.12.21	21.12.21	27.12.21	49 Days
							Planned Days		21	2	5	7	8	6	
							Actual Dates								
5	Computer & Accessories	Computer-1 Laptop-1	RFQ/DPM	Chief Inspector of Boilers	GOB	1	Planned Dates for RFQ/OTM	10.11.21	21.11.21	28.11.21	05.12.21	12.12.21	20.12.21	28.12.21	47 Days
							Planned Days		10	7	7	7	8	8	
							Actual Dates								
6	Recruitment Purpose	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	30	Planned Dates for DPM	12.12.21	20.12.21	26.12.21	30.12.21	03.01.22	06.01.22	09.01.22	28 Days
							Planned Days		8	6	4	4	3	3	
							Actual Dates								



Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
7	Furniture Repairing	15	RFQ/DPM	Chief Inspector of Boilers	GOB	1	Planned Dates for RFQ/OTM	15.12.21	22.12.21	26.12.21	29.12.21	04.01.22	11.01.22	19.01.22	33 Days
							Planned Days		7	3	4	4	7	8	
							Actual Dates								
8	Other Machinery and Equipment	CC Camera with accessories-6	RFQ/DPM	Chief Inspector of Boilers	GOB	0.5	Planned Dates for RFQ/OTM	02.01.22	12.01.22	16.01.22	18.01.22	23.01.22	31.01.22	08.02.22	37 Days
							Planned Days		10	4	2	5	8	8	
							Actual Dates								
9	Electrical Equipment	Freeze-1 Oven-1	RFQ/DPM	Chief Inspector of Boilers	GOB	0.5	Planned Dates for RFQ/OTM	06.02.22	16.02.22	20.02.22	24.02.22	28.02.22	03.03.22	10.03.22	32 Days
							Planned Days		10	4	4	4	3	7	
							Actual Dates								
10	Customized Software	2	RFQ/DPM	Chief Inspector of Boilers	GOB	5	Planned Dates for RFQ/OTM	09.02.22	23.02.22	26.02.22	02.03.22	06.03.22	14.03.22	21.12.22	40 Days
							Planned Days		14	3	4	4	8	7	
							Actual Dates								
11	Fittings and fixtures for Office Buildings	1	DPM/OTM	Chief Inspector of Boilers	GOB	40	Planned Dates for DPM/OTM	02.03.22	16.03.22	20.03.22	23.03.22	27.03.22	04.04.22	11.04.22	40 Days
							Planned Days		14	4	3	4	8	7	
							Actual Dates								


 (Engr. Mohammad Abdul Mannan)
 Chief Inspector of Boilers