

Annual Procurement Plan 2022-23

Budget- Revenue

Ministry/ Division: Ministry of Industries

Procuring Entity Name: Office of the Chief Inspector of Boilers (Head Office)

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Sources Of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Zoom Platform	Zoom ID-1	DPM	Chief Inspector of Boilers	GOB	0.19	Planned Dates for DPM	01.08.22	08.08.22	10.08.22	14.08.22	17.08.22	24.08.22	31.08.22	30 Days
							Planned Days		7	2	4	3	7	7	
							Actual Dates				25.09.22	25.09.22			
2	Stationary Items	As Per Requirement	RFQ	Chief Inspector of Boilers	GOB	0.91	Planned Dates for RFQ	16.08.22	23.08.22	24.08.22	28.08.22	31.08.22	07.09.22	14.09.22	29 Days
							Planned Days		7	1	4	3	7	7	
							Actual Dates	28.08.22	31.08.22	31.08.22	04.09.22	04.09.22	11.09.22	11.09.22	
3	Purchase of Furniture (Wooden/Steel)	Computer table- 06 Tea Table-01 Chair-06 Bookself-01	RFQ	Chief Inspector of Boilers	GOB	0.90	Planned Dates for RFQ	01.09.22	08.09.22	11.09.22	14.09.22	18.09.22	25.09.22	02.10.22	31 Days
							Planned Days		7	3	3	4	7	7	
							Actual Dates	20.10.22	27.10.22	27.10.22	30.10.22	30.10.22	01.11.22	01.11.22	
5	Recruitment Purpose	As Per Requirement	DPM	Chief Inspector of Boilers	GOB	8.5	Planned Dates for DPM	14.09.22	21.09.22	22.09.22	25.09.22	28.09.22	06.10.22	13.10.22	31 Days
							Planned Days		7	1	3	3	8	7	
							Actual Dates	29.08.22							
		As Per Requirement	DPM	Chief Inspector of Boilers	GOB	9.5	Planned Dates for DPM	30.03.23	06.04.23	09.04.23	13.04.23	16.04.23	24.04.23	01.05.23	32 Days
							Planned Days		7	3	4	3	8	7	
							Actual Dates								

Package No	Description of Procurement Package/Good	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated cost in Lac Taka	Time Code for process	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Contract	Total Time
8	Computer & Accessories	Printer-3 Scanner-1	RFQ	Chief Inspector of Boilers	GOB	2	Planned Dates for RFQ	16.10.22	23.10.22	24.10.22	27.10.22	30.11.22	07.11.22	14.11.22	28 Days
							Planned Days		7	1	3	3	7	7	
							Actual Dates	11.10.22	17.10.22	17.10.22	20.10.22	20.10.22	25.10.22	25.10.22	

2/12
13/11/23

Print
03/04/23

(Signature)
03/04/23
(Engr. Mohammad Abdul Mannan)
Chief Inspector of Boilers